SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 11}

841 Chestnut Building
Philadelpiia, Pennsylvania 19107

Request For °1llnq Increase at the Matthews ,
le“tr)nlatx NPL /Site in Salem, VA DATE: JUN 10 1988

James M, :-’1.11\
Ragional Adm(nl {por (3RAGO)

or., J. Winston Porter, Assistant Administrator
Nffice 0f Solid Waste And Emerqgency Response (WH~562-3)

I5SUE

The attached CERCLA Additional Funding Request pertains
to the Matthews Electroplating NPL Site, located in Salem,
VA,

The Matthews Electroplating NPL Site was scheduled for
deletion from the National Priorities List in March after the
removal of plating wastes containing chromium, nickle and
mercury, The wastes are currently in storage at a TSD facility
awaiting disposal., 1 have approved an additional $92,745 of
which 588,395 are for extramural contractor costs,

ATTACHMENT
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SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IIl

841 Chestnut Buiiding
Philadelphia, Pennsylvama 19107

Request For A Ceiling Increase For The Matthews
nlectroplating Site, Salem, Virginia DATE: JUN 10 1988

. P
Charles Dispoto, 0Scltacll( T //u‘(f.vlj‘..CD
Removal Rasponse Section (3HW25)

James M. Seif

Regional Administrator (Bigﬁﬁzgk/

Stephen R, Wassersuy, Director
Hazardous Waste Management DjX¥ision (3h

I. TISSUE

This CERCLA Additional Funding Request pertains to the
Matthews Electroplating NPL Site in Salem, VA.

Additional funds will be needed for final disposal of
32 drums of chrome waste that are currently being stored at
a TSD facility in pPennsylvania, The initial funding for this
project was insufficient for disposal because the amount of
material recovered from the site greatly exceeded original
estimates, Also, drum storage costs have increased due to
the length of time needed to arrange for disposal of these
materials., The EPA has also been informed that the storage
facility will be closing as of June 3, 1988 and a $200.00 per
day per container surcharge will be imposed until all materials
are removed from the facility, A ceiling increase of $92,745%
for a new total of $132,845 is being requested to complete
removal activities at this site.

II. BACKGROUND
A. INCIDENT/RESPONSE HISTORY

The Matthews Electroplating Site is located on a 1.7
acre property along Virginia secondary route 796, near the
intersection of Virginia state route 46@ and interstate route
81 in Roanoke County, approximately 3,5 miles southwest of
Salem, Virginia., The site operated as an auto bumper repair
and electroplating facility from 1972 until 1976, Liquid
electroplating wastes had been discharged from the facility
directly to the ground.




()

Some of the local rasidential wells were contaminated
Wwith chromium at levels which exceeded the magimum contaminant
level (MCL) of 56 UG/L. The site was promulgated to the NPL
in Septamber 1933, From 1982 to 1983, the EPA conducted a
Remedial Investigation (RI) and Feasibility Study (F$) at
the site, The Reccrd Of Decision (ROD) called for the ex-
tension of the municipal water supply to the affected areas.
The State Of Virginia concurred with this action and the
extention was completed and accepted in January 1986,

on March 18 of this year, EPA and TAT performed a site
assessment which revealed two above ground storage tanks and
five 55 gallon drums that remained onsite. Analytical results
indicated that the contents of these tanks and drums were
hazardous, containing chromium, nickel and mercury.

Oon March 24, 1988 the Regional Administrator approved
funding for the temoval and disposal of the remaining tanks
and drums. On March 26, the 0SC met onsite with the removal
contractor and the drums remaining onsite were overpacked, |
tank contents were drummed and all the containers were shipped
to storage until disposal could be arranged.

The Matthews Electroplating site is currently scheduled
for deletion from the National Priorities List (NPL). Upon
completion of final disposal, the site may qualify for
deletion in accordance with Section 366.66 (C) (7) (i) and
(i1) of the NCP.

B. SITE CONDITIONS

The drums are currently in storage at AMO Pollution
Services Co. The removal contractor notified the 0SC that
AMO will no longer be in operation as of June 3, 1988, After
that date the removal contractor has informed the EPA that a
fee of $200 per drum per day will be charged for emergency
drum storage.

IIT. PROPOSED ACTIONS

The additional funds being requested will be needed to
cover emergency drum storage fees until disposal arrangements
are made and also to cover transportation and disposal costs
once the waste stream has been accepted by an approved facility.
1t is anticipated that final disposal arrangements will be
made by 6/6/88,
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V. SUMMARY OF COSts
SUMMARY OF COS'TS CURRENT CEILING PROPOSED CEILING

(EXTRAMURAL COSTS)
CLEANUP CONTRACTORS 525,000 $ 87,500

CONTINGENCY (15% OF
CLEANUP CONTRACTOR COSTS) 3,750 13,125

TAT COSTS 2,509 7,560
SUBTOTAL EXTRAMURAL COSTS 31,750 108,125
PROJECT CONTINGENCY (15%) 4,709 16,220
TOTAL EXTRAMURAL COSTS $35,950 124,345
(INTRAMURAL COSTS)

DIRECT REGIONAL COST 1,500 3,000
($36 X 50 MAN HOURS)

HQ DIRECT
(16% OF REGION DIRECT) 150 300

INDIRECT COSTS
(552 X 50 MANHOURS) 2,600 5,200

TOTAL INTRAMURAL COSTS 4,250 8,509

TOTAL PROJECT CEILING $46,100 $132,845




V., RECOMMENDATIONS

Because conditions at the Matthews Electroplating
site meel the criteria set forth in Section 30¢.65 (b) (2)
of the National Contingency Plan, 1 recommend your approval
of this additional Funding request. The estimated costs are
$92,745 of which 588,395 are for extramural cleanup contraction

costs, The hdw projegt ceiling will be $132,845.
ABPROVE: //// 24/ DATE: 6%/@5/
VA ™

.

DISAPPROVE: DATE:
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aftdential Baforzement Status

Hatthews Electroplating NPL Site
Salem, Virginia

The CERCLA Removal Enforcement Section (CRES) has
reviewed the "Justification for Approval of a Removal Action"
at the Matthews Electroplating NPL Site, Salem, virginia,
the past history of this case and all available supporting
documantation., We have concluded that at the present time
there are no viable potential responsible parties,

Because of the endangerment to the public's health and
the environment and the current lack of viable PRPs, CRES
recommends that the Matthews Electroplating NPL site become
fund {inanced and that a Cost Recovery Action be considered
at a later time.

We will continue to monitor this site as the removal
progresses, and will initiate enforcement proceedings if new
evidence supports an enforcement action,
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